



Safe Routes to School Improvement Project

Project Update
August 28th, 2026

Construction Schedule Update:

This week, the Contractor continued the restoration of greenspace along 61st Avenue from the University Avenue East Service Road to 7th Street and from Commons Park to Jackson Street. The Contractor also installed pavement markings & signage throughout the project area.

With this week's construction, the project is now substantially complete with no additional major construction activity to occur. The City and Contractor appreciate the flexibility and patience of area residents and motorists throughout construction.

Substantial Completion & Punch List Items:

Over the coming weeks, City staff will be on-site to inspect the project area and document any corrective work required or items missed during initial construction. Once identified, the Contractor will be responsible for the completion of all "punch list" items prior to project closeout. The Contractor will be on-site intermittently during this time to perform minor work and address these items.

Please note that all construction scheduling is tentative, weather-dependent, and subject to change.

Project Contacts

Fridley Engineering Division

(763) 572-3554

web-StreetProjects@fridleymn.gov

Carl Lind

Project Representative

(612) 295-3990

Carl.Lind@fridleymn.gov

Construction

The Contractor's hours will be from 7:00 a.m. to 7:00 p.m., Monday-Friday. There is potential for occasional work outside of these hours with City approval.

Please keep in mind that this type of construction may generate noise, dust, mud, and be disruptive to the area. Please be patient with the Contractor and contact us if you have any concerns we can help with.

Resident Access

During construction, the City and contractor will work to minimize inconvenience to residents. That said, residents can anticipate occasional impacts to utility services and driveway access during various phases of construction. Generally, impacts to utility services are limited to short durations (hours) while driveway access may be impacted for up to 7 days during concrete work. Properties impacted by construction activity shall receive advanced written notice of such work.

For more information on construction impacts, please see the City's Construction Information and FAQs document available on the City's project webpage:

